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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of August 2005.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Top FY 2005 Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

e The completion of the Plutonium legacy holdup removal and disposition was 15 months ahead of the
Tri-Party Agreement (TPA) Milestone M-083-14, “"Complete 100 Percent Pu Legacy Holdup Removal.”

e Completed demolition of ten ancillary facilities four and one-half months ahead of schedule.

e The 241-Z Waste Storage Tank Facility was isolated from the underground transfer line to the tank
farms in December 2004 (six months ahead of schedule) and 204 days ahead of the TPA Milestone,
M-083-31, “Discontinue Waste Discharges from the 241-Z Tanks to Tank Farms.”

e The second of three increments for disposition of nuclear materials stored at PFP was completed on
November 24, 2004, approximately ten months ahead of the baseline commitment.

e The decontamination of 44 glove boxes and hoods to low level waste criteria was completed.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

Fuel Movement Activities: FH completed removal of loadable fuel on October 15, 2004, completing TPA
Milestone M-34-18B, “Complete Removal of All K Basin Spent Nuclear Fuel.”

Sludge Disposition: The K Basins Closure Project completed the Readiness Assessment and initiated
sludge collection in the K East Basin, thereby meeting Tri-Party Agreement (TPA) Milestone
M-34-33A on October 31, 2004.

Upon RL approval of Fluor Hanford’s (FH’s) sludge treatment recommendation, a contract was placed with
British Nuclear Group America (BNG) on November 2, 2004, completing the Defense Nuclear Facilities
Safety Board (DNFSB) Milestone 2001-1-121 (“Select Sludge Treatment Method”), 28 days ahead of its
November 30, 2004, due date.
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Top FY 2005 Accomplishments, continued

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012), continued

Multi-Canister Overpack (MCO) Welding at the Canister Storage Building (CSB): Welding of all
available (379) MCOs was completed on May 17, 2005, and all Shippingport Fuel Canisters (18) on June 16,
2005. Work was completed 14 days ahead of schedule. The “N” stamp welding campaign maintained a
flawless record of zero defects throughout the three-year effort.

Decontamination and Demolition (D&D): The grouting of the K West discharge chute was completed,
sealing the construction joint and eliminating a potential leak pathway. The placement of 558 cubic yards
of grout was completed on September 25, 2005, three months ahead of TPA M-34-21-T01, “Initiate Full
Scale K West Basin Water Removal,” due December 31, 2005.

Solid Waste Stabilization and Disposition (PBS RL-0013) and
Operate Waste Disposal Facility (PBS RL-0080)

Transuranic (TRU) Waste Program: A record 100 shipments to the Waste Isolation Pilot Plant (WIPP),
containing a total of 525 cubic meters (m3) of TRU waste, were completed in FY 2005.

TRU Waste Retrieval: Over 3,000 m3 of suspect TRU waste has been retrieved to date. TPA milestone
M-91-40C (complete retrieval of 2,700 m3), was completed in July 2005, five months ahead of schedule.

Mixed Low Level Waste (MLLW): Over 4,700m3 of MLLW has been treated and/or disposed to date. TPA
milestone M-91-12A (“Complete Thermal Treatment of 240 m3 of Contact-Handled Mixed Low-Level Waste by
September 30, 2005") was completed in August 2005. Disposal of 183-H waste (12,224 waste packages) to
the Environmental Restoration Disposal Facility (ERDF) was completed in June 2005. Uranium billet grouting in
the Mixed Waste Trench in support of 300 Area cleanup was completed.

Support to Spent Nuclear Fuel: Receipt of North Loadout Pit (NLOP) Sludge at T Plant was completed. The

Department of Energy (DOE) Operational Readiness Review was completed for NLOP sludge treatment
processing at T Plant with a very positive outcome.

Safeguards and Security (RL-0020)

Prepared and submitted the FY 2004 Design Basis Threat (DBT) implementation plan for approval. Itis
being sent out by DOE-HQ as the template for other sites to use.
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Top FY 2005 Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

Well Drilling: All fifteen of the TPA-required wells for CY 2005 completed drilling in August, four months
ahead of schedule. In addition, seven of the fifteen CY 2006 TPA wells have been completed.

Well Decommissioning: During FY 2005 the Project decommissioned 110 wells that pose a risk to provide
a pathway for contamination to move directly to the groundwater. Seventy of the wells were constructed
using multiple-casings and were considered particularly high-risk.

Uranium/Technetium-99 Remediation: The Remedial Action Objectives (RAQOs) for cleaning up a
uranium/technetium-99 groundwater plume in the 200 West Area were achieved, and the system was turned
off. The contamination has remained below the RAOs for nine months.

New Chromium Cleanup Technology: A new technology in the 100-K Reactor Area for remediating
chromium groundwater contamination was successfully demonstrated. This technology adds calcium
polysulfide to groundwater that is pumped to the surface and immobilizes the chromium. The treated water is
reinjected into the aquifer to treat groundwater in place.

Pump-and-Treat Systems: Two pump-and-treat systems were expanded to address changes that have
been detected in the distribution of the contaminant plumes. One system is cleaning up chromium along the
river and the other addresses carbon tetrachloride in center of the Hanford Site. One other chromium pump-
and-treat system along the river was reconfigured twice to aggressively focus on achieving the Remedial
Action Objective and the final cleanup of the plume.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project: U Plant Ancillary Facilities demolition was completed in August 2005, seven
months ahead of schedule and $5.5M under budget. RL verified completion of the U Plant Ancillary D&D
Performance Incentive (PI) on September 12, 2005.

Thirty-seven structures were demolished during FY 2005 (PBS RL-40 and RL-41 combined).
Remediation Projects:

U Plan Regional Closure: The U Plant Canyon Disposition Initiative (CDI) Record of Decision (ROD) was
approved October 3, 2005. This is the first final CERCLA ROD for the Central Plateau, and the first ROD for a
major canyon facility within the DOE complex.
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Top FY 2005 Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040),
continued

Reliability Projects:

Route 4 South Repairs: The Route 4S road refurbishment, which began on July 25, 2005, was complete
when the chip seal work was finished on August 26, 2005.

Emergency Decontamination Facility: Demolition of the Emergency Decontamination Facility was
completed on March 20, 2005, in preparation for the Kadlec Hospital expansion.

PBS RL-0041, Nuclear Facility D&D, River Corridor Closure
Project

Uranium Disposition:

Final shipment of uranium fuel was completed May 17, 2005, completing the Tri-Party Agreement (TPA)
Milestone M-92-06-T02 (“Completed the Disposal/Disposition of Unirradiated Contaminated Fuel in 300
Area”), 162 months ahead of schedule.

Nuclear Facility D&D, Fast Flux Test Facility (PBS RL-0042)

Fuel Storage Facility (FSF) Sodium Drain: Drained approximately 93,000 gallons of sodium to the
Sodium Storage Facility.

¢ Drilled a 3/4-inch diameter hole through the lower core support structure under approximately
17-ft of molten sodium. Inserted the 60-ft long drain pump assembly to the lower head of the
reactor vessel.

e Approximately 62,000 gallons was drained from the reactor and primary auxiliary systems,
completing Tri-Party Agreement milestone M-81-13 (“*Complete Reactor and HTS Sodium Drain”)
nine days early.

e Approximately 31,000 gallons of sodium were drained from the FSF.

Fuel Offload: Filled 16 Interim Storage Casks (ISCs) with Fast Flux Test Facility (FFTF) spent nuclear fuel
and placed in interim storage ahead of schedule.

Disassembled test assembly PO-4, which had leaked during reactor testing, into 169 individual pins.
¢ One failed pin was identified and five others were identified as potentially failed; all pins were
appropriately packaged for interim storage.

Voluntary Protection Program (VPP): Successfully completed the DOE Headquarters evaluation of the
FFTF VPP; the review team recommended the project retain “Star” status.

Safety Performance: Completed the fiscal year with no OSHA Recordable injuries. At fiscal year end, the
project had achieved 1,581 consecutive days since the last lost work day injury of an employee.
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Notable September Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary PBS RL-0011)

Disposition the PFP Facility
e Shipped 48 contaminated plutonium nitrate solution storage containers to Waste Management during
September, bringing the total shipped to 230.

e Made final entry into the 242-Z control room to replace sprinkler heads; all fire sprinkler heads are
now new.
— Completed final non-destructive assay (NDA) on 242-Z to complete the initial entry and
characterization.

e Completed characterization activities for the 241-Z D-6 pit and tank. This completed characterization
activities for the five pits located in 241-Z.

e Successfully completed the 236-Z Pencil Tank Removal Readiness Assessment.
— No pre-start findings and one post-start finding was identified.

Disposition Special Nuclear Material (SNM)
e Completed the loading of ten Ident-69 fuel pin storage containers.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

Sludge Retrieval and Treatment: Removal of fuel racks and debris through the newly installed removal
station reached 47 percent of racks (95 of 204) and 8 percent of debris units (124 of 1594). The rate of
removal is remaining ahead of the revised plan that was submitted to DOE-RL on September 30, 2005. The
K East to K West transfer system installation reached 87 percent complete and the K West floor and pit
sludge retrieval system installation reached 75 percent completion. Sludge treatment completed the initial
Hazops review for the Imaging Passive-Active Neutron (IPAN) system and completed the Mobile Solidification
System (MOSS) drum mixing test and report.

Decontamination and Demolition (D&D): Completed the grouting of the K West discharge chute,
sealing the construction joint and eliminating a potential leak pathway. The placement of 558 cubic yards of
grout was completed on September 25, 2005, three months ahead of TPA M-34-221-T01, due December 31,
2005.
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Notable September Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and
Operate Waste Disposal Facility (PBS RL-0080)

TRU Waste Program: Eleven shipments totaling 71 m3 were transported to WIPP in September, for a record
total of 100 shipments in FY 2005.

TRU Waste Retrieval: A total of 155 m3 of suspect TRU waste was retrieved in September.

MLLW: A total of 121 m3 of MLLW was dispositioned in September.

e TPA Milestone M-91-45B (“Submit Report on Completed and Scheduled Work on RH Boxes and LC
RH/CH Waste") was completed with the issuance of a status report on the processing of Remote
Handled waste and MLLW in large containers.

Liquid Waste Processing: The 200A Effluent Treatment Facility (ETF) processed four million (M) gallons in
September. Completed construction of the Purgewater Unloading Facility at the 200A ETF.

Safeguards and Security (RL-0020)

Placed order for heavy weapons in support of Design Basis Threat (DBT) Implementation.

e Deployed a client firewall to over 500 site laptop computers, providing protection for connection to non-
HLAN networks.

¢ Implemented new protection strategy for Pu238.

e Completed the Project Hanford OPSEC Status Report for FY 2005.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

Well Drilling: Seven of the CY 2006 TPA wells were drilled and accepted on September 29, 2005. Two
additional CY 2006 wells are in progress. Two characterization boreholes were completed in the 100-N Area
and soil samples were given to the Pacific Northwest National Laboratory (PNNL) for their testing to support
the emplacement of a reactive barrier for remediating Strontium-90.

Strontium-90 Cleanup: A percolation test was completed in the 100-N Area in support of the engineering
design for emplacement of a reactive barrier for remediating Strontium-90. The test provided critical
information to help evaluate whether it is better to follow a strategy of introducing the reactive chemical into
the ground and aquifer using an infiltration or an injection approach.
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Notable September Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)
Deactivation and Decommissioning:

U Plant Demolition Project:
The TPA change request to reclassify 216-U-12 crib from RCRA TSD to a RCRA past practice unit is out for
public comment (October 5, 2005, through November 21, 2005).

The Time-Critical Removal Action Memorandum (AM) for accelerating field work for barrier installation is in the
final approval cycle within the State of Washington Department of Ecology (Ecology).

200 Area Remedial Investigation/Feasibility Study (RI/FS) Work:
Geophysical surveys for the 200 SW-1/200-SW-2 Radioactive/Non-radioactive Landfills and Dumps Group
inactive burial grounds were completed September 26, 2005.

The Vapor Sampling on 17 vent risers, in support of the 200-PW-1 Plutonium/Organic Rich Waste Group
Operable Units (218-W-3A burial grounds) PW-1 Work Plan, was completed September 30, 2005. This work
also supports the on-going burial ground work.

Reliability Projects:
Completed construction of L-376B, 6290 Crane and Rigging Facility Modification/Addition,” on September 27,
2005.

Project L-573, “Infrastructure Footprint Reduction and Consolidation (Closure Support) Facility,” fixed price
contract awarded on September 29, 2005.

Project L-334, Minimize Potential Environmental Impacts from Export Water System Rupture, remote actuator
valves received.

— Field construction will begin October 20, 2005.

— Project to be completed by end of November.

Received three wildland pumper trucks and a high voltage electrical test truck in September.

PBS RL-0041, Nuclear Facility D&D, River Corridor Closure
Project

The 300 Area work scope, excluding the Treated Effluent Disposal Facility (TEDF), was successfully transitioned
to Washington Closure Hanford effective August 26, 2005.

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Offload: Three ISCs were loaded and placed in the 400 Area Interim Storage Area.

FSF Sodium Drain: The transfer of sodium from the FSF to the Sodium Storage Facility (SSF) was
completed 29 days ahead of schedule.
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Current Issues

Stabilization and Disposition

Sludge Treatment: A review of previously considered options for the stabilization of the K Basins sludge
was conducted for the purpose of identifying a fallback option (or options) to the current baseline stabilization
process. The review panel issued a preliminary report to the Sludge Treatment Project Manager on

October 13, 2005. No new technology for treatment was identified. Technical approaches for sludge
treatment exist that could reduce dose consequences and subsequent risks. No final recommendation can be
made until a thorough, disciplined engineering study is completed.

KBC Baseline Update: FH submitted an updated lifecycle baseline to DOE-RL on September 30, 2005, in
support of a recommendation to change the DNFSB Implementation Plan milestones. Preliminary feedback
indicates the revised milestones will be accepted and the forecasted dates are reflected in this report.
DOE-HQ and RL review of the proposed life-cycle plan are schedule for November 2005.
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and
accomplish work through Enhanced Work Planning. Safety and health statistical data is presented below.

The safety charts are reported according to Occupational Safety and Health Administration (OSHA)
standards.

Total OSHA Recordable Case Rate:

OSHA Recordable Case Rate CY 2005 = 0.75
7 FY 2005 = 0.67
6 | CY =0.75 DOE Complex Comparison
FY =0.67 Average = 1.6 (CY04)
5 - Goal = 0.75
4 | Avg =0.83 Performance in September
(Sep 03 - Mar 04)

reported one non-Days Away

3 from Work (DAFW) Recordable

injury. Fiscal year (FY) 2005

was a record year for FH safety

1 4 R f\ % performance. The FH case rate
v \/ v \ at fiscal year end showed a 36

0 ‘ percent improvement over FY

2004, and more than 10 percent

better than the FY 2005 0.75
goal.

Jan-03
Jan-04
Jan-05

OSHA Days Away From Work (DAFW) Case Rate:

0Days Away From Work Case Rate

1 - CY 2005 = 0.07
Safe Hours —Cl:Y21:90133 FY 2005 = 0.07
08 - Avg =0.10 Y = 0.07 DOE Complex Comparison
(Feb 01 - Jul 03) Average = 0.29 (CY04)

0.6 -
Through September, the FH
0.4/- Safe Hours totaled 1,219,178
hours. There were four DAFW

cases reported in total during
02 [ /\ Aty FY 2005.

0.0

Jan-03
Jan-04
Jan-05
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Safety Overview, continued

First Aid Case Rate:

. First Aid Case Rate CY = 921

FY = 8.64

14

12 First Aid cases were notably

down during September
following the usual summer
cycles involving insect and wind
related cases. Fluor continues to
focus on management efforts in
the field to achieve another step
reduction in injury rates.

10 A

(Sep 04 - Mar 05
without Jan 05)

SO N B~ O @

Jan-03
Jan-04
Jan-05

Days Away Restricted/Transferred Case Rate:

DART Case Rate

4 CY 2005 = 0.14
Cy =014 FY 2005 = 0.13
FY =0.13

3 Goal = 0.18

The FH DART case rate at FY
2005 year end was well within
goal.

Avg = 0.09
(Oct 04 - Apr 05)

Jan-03
Jan-04
Jan-05
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FY 2005 FH Funds vs. Actuals ($M)

Control Point Variance

FY 2005
. Anticipated FY 2005 2012 2035
PBS Title PBS Funding with Actuals Accelerated | Accelerated Other
Carryover Completion | Completion
SNF Stablization and Disposition Storage Ops| HQ-0012X $0.9 $0.8 $0.1
Nuclear Materials Stabilization & Disposition| RL-0011 $197.6 $175.5 $22.1
SNF Stabilization & Disposition RL-0012 $151.9 $142.8 $9.0
Solid Waste Stabilization & Disposition| RL-0013 $164.4 $151.0 $13.4
Safeguards & Security RL-0020 $57.5 $54.1 $3.5
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $55.4 $50.7 $4.7
Nuclear Facility D&D, Remainder of Hanford RL-0040 $89.2 $64.8 $24.4
Nuclear Facility D&D, River Corridor Closure[ RL-0041 $15.4 $15.4 $0.0
FFTF Project| RL-0042 $45.3 $40.2 $5.1
Operate Waste Disposal Facility| RL-0080 $3.4 $2.6 $0.8
HAMMER| SR-1000 $3.8 $3.8 $0.0
HAMMER| SR-MS-100 $4.2 $3.3 $0.9
Total FH $789.0 $704.9 $31.1 $43.4 $9.5

NOTE: Numbers are rounded to the nearest $0.1M.

FY 2005 Schedule/Cost Performance ($M)

Fiscal Year To Date (M) sl NI oottt el el IV ol Rl Bt

HQ-0012X SNF Stablization and Disposition Storage Ops $0.9 $0.9 $0.8 $0.0 0.0% $0.1 8.5% $0.9]
RL-0011 Nuclear Materials Stabilization & Disposition $186.3 $190.0 $175.5 $3.7 2.0% $14.5 7.6% $186.3
RL-0012 SNF Stabilization & Disposition $106.2 $101.6 $142.8 -$4.6 -4.4% -$41.2 -40.6% $106.2
RL-0013 Solid Waste Stabilization & Disposition $161.3 $162.9 $151.0 $1.7 1.0% $11.9 7.3% $161.3
RL-0020 Safeguards & Security $54.6 $54.2 $54.1 -$0.3 -0.6% $0.2 0.3% $54.6]
RL-0030 Soil & Water Remediation, Groundwater/Vadose $49.3 $49.5 $50.7 $0.2 0.4% -$1.2 -2.5% $49.3
RL-0040 Nuclear Facility D&D, Remainder of Hanford $67.9 $73.3 $64.8 $5.5 8.0% $8.6 11.7% $67.9]
RL-0041 Nuclear Facility D&D, River Corridor Closure $19.2 $19.2 $15.4 $0.0 0.0% $3.8 19.8% $19.2
RL-0042 FFTF Project $44.2 $43.4 $40.2 -$0.8 -1.8% $3.2 7.5% $44.2
RL-0080 Operate Waste Disposal Facility $3.6 $3.6 $2.6 $0.0 0.0% $1.0 27.8% $3.6
HQ-MS100 HAMMER $7.7 $7.8 $7.1 $0.1 0.9% $0.7 9.0% $7.7
Subtotal Sub-project Work scope $701.1| $706.4 $704.9 $5.3 0.8%] $1.5 0.2%| $701.1
4.4.6.1+.2 Request for Services & National Programs $11.4 $10.9 $8.7 -$0.5 -4.7% $2.2 19.9% $11.4]
4.4.6.3 Work Orders from PNNL $8.0 $7.9 $6.9 $0.0 -0.5% $1.0 12.6% $8.0
4.4.6.4 Work Orders from BHI $2.7 $2.3 $2.1 -$0.4 -13.7% $0.2 9.0% $2.7
4.4.6.6+.9 Work Orders from BNI/AMH $0.6 $0.6 $0.4 $0.0 -0.5% $0.2 39.7% $0.6
4.4.6.7+.8 Work Orders from CH2M HILL $40.2 $39.6 $36.4 -$0.6 -1.4% $3.2 8.1% $40.2
4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 (0.0%) $0.0
4.4.6.11 Work Orders from WCH $0.2 $0.0 $0.3 -$0.2 -93.2% -$0.3| -2164.3% $0.2
Total Work For Others $63.1 $61.4 $54.9] -$1.7[ -2.7%| $6.5| 10.7% $63.1
Total FH Contract Work scope $764.2| $767.8 $759.8 $3.6 0.5%| $8.0 1.0%| $764.2

Variance threshold is +/- $1M or 10%

Schedule Performance: Fiscal year end 2005 schedule performance reflected a +$3.6M/+0.5 percent
favorable schedule variance. The most significant schedule variances are discussed in the following sections:
Nuclear Materials Stabilization and Disposition (Section B), Spent Nuclear Fuel Stabilization and Disposition
(Section C), and Nuclear Facility D&D (Section D).

Cost Performance: FYTD cost performance reflects a +$8.0M/+1.0 percent favorable cost variance. The
most significant cost variances are discussed in the following sections: Nuclear Materials Stabilization and
Disposition (Section B), Spent Nuclear Fuel Stabilization and Disposition (Section C); Nuclear Facility D&D
(Section D); and Solid Waste Stabilization and Disposition (Section F).
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FY 2005 Schedule/Cost Performance, continued

Performance Analysis
FYTD and Monthly ($M)
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1 i
Oct-04 |Nov-04 | Dec-04 | Jan-05 | Feb-05 | Mar-05 | Apr-05 |May-05 | Jun-05 | Jul-05 | Aug-05 | Sep-05
I Monthly BCWS 3.2 4.0 3.8 4.4 4.4 55 2.7 3.8 4.1 4.1 3.7 55
[——IMonthly BCWP 2.8 3.2 2.8 3.9 3.6 4.5 4.0 4.7 5.2 4.2 4.7 59
C—IMonthly ACWP 25 3.7 35 3.6 3.8 51 3.6 5.6 4.4 4.2 4.6 6.1
=@—FYTD BCWS 3.2 7.2 11.0 15.4 19.8 25.3 28.1 31.9 36.0 40.2 43.8 49.3
A==FYTD BCWP 2.8 5.9 8.8 12.7 16.3 20.9 24.8 29.5 34.7 38.8 435 49.5
==Q==FYTD ACWP 2.5 6.2 9.7 13.3 17.1 22.2 25.8 31.4 35.8 40.0 44.7 50.7

Milestone Performance

60

48

36

24

FYTD Performance

12

Milestones represent significant events in project execution. Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.
Because of the relative importance of milestones, the ability to track and assess milestone performance
provides an effective tool for managing the Project Hanford Management Contract. FY 2005 milestone
information is based upon the current baseline including RL-approved changes. Changes in both the
number and type of milestones from month-to-month are the result of Baseline Change Requests (BCRs)
approved during the year.

FY 2005 year end milestone performance shows one Enforceable Agreement milestone (TPA M-34-33B,
“Complete K East Sludge Containerization”) as overdue. The K Basins Closure project, in cooperation with

DOE-RL, is exploring the potential to revise the milestone. See also Section C, Spent Nuclear Fuel

Stabilization and Disposition, for more information.

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE Completed Completed Completed Forecast Forecast Forecast| Total FY
Earl on Late Overdue Earl on Late 2005
y Schedule y Schedule
Enforceable Agreement 16 2 0 1 0 0 0 19
DOE-HQ 1 0 0 2 0 0 0 3
RL 5 1 0 3 0 0 0 9
Total FH 22 3 0 6 0 0 0 31
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Gold Metrics
Measure/Units 1st 2nd 3rd Jul Aug Sep 4th FY 2005
Qtr Qtr Qtr 2005 | 2005 | 2005 Qtr Total

Nuclear Facility Completions Planned 5 S S S S 9 =
(# of facilities) * Actual - 1 2 - 1 - 1 4
Radioactive Facility Planned S = = = = 3 =
Completions (# of facilities) ** Actual - 7 - 1 1 - 2 9
Industrial Facility Completions |Planned > = 2 s 3 3 5
(# of facilities) **=* Actual 13 4 8 1 1 1 3 28
Remediation Complete Planned = = = = = - 3 =
(# of release sites) Actual - - 5 - - 8 8 13
Enriched Uranium, packaged for Planned ) } ) } } } i )
long-term storage
(# of containers) ++ Actual 160 640 510 - - - -| 1,310
Spent Nuclear Fuel packaged Planned 0.2 0.2 0.2 0.0 0.0 0.2 0.2 0.8
for final disposition (MTHM) Actual | 237 05 00 | o6 o009 15| 257
Transuranic Waste shipped for |Planned 243 246| 247 82 82 83 247 983
disposal at WIPP (cubic meters) | » ., | 25| 126] 153] s3] 96| 71| 220 525
Low-Level and Mixed Low-Level |Planned| 774 388 969 518 538 688 1,744 3,875
Waste disposed (cubic meters) | ., . | 687 1,115 s8ss| o2] 210 193]  s04] 3103
Material Access Areas Planned = = = = = 1 1 1
Eliminated (# of areas) Actual _ _ _ _ _ _ i _

Note: RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS).
IPABS quantities are reported monthly to DOE-HQ.

* 1 Industrial facility dispositioned by RL-41 in September as follows:
Building Description Date
3701D Office Building 9/12/05

** Credit taken for completion of 6 release sites by RL-40 in
September as follows:

Release Site Actual Closure Date
200-W-62 5/1//04
200-W PAP 5/06/04
200-W-10 5/06/05
200-W-4 5/06/04
200-W-41 5/06/05
200-W-35 5/06/05

*** Credit taken for completion of 2 release sites by RL-41 in
September as follows:

Release Site Actual Closure Date
100-B-2 11/18//04
300-323 05/04/04

++ Metric is complete. Last shipment was on 5/17/05, completing TPA milestone M-92-06-T02 ahead of
schedule by more than 16 months.
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Section A

September 2005

Government Furnished Services/ltems

Overview

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.

Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Items

highlighted in “gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue
status.

NOTE: GFS/I data is through October 24, 2005.

RL Letter FH Letter
SowW WBS : GFS/ No. & FH No. &
Ref. ID . Resp. Reqg’'mt ;
Section | Scope GFI Date Submittal Date
Completed Completed
GF0112 |[C.2.2.1.2.4.d DE-AC06-96RL 13200, (|Authorization to
GFSIGFI C.2.2.1.2.4, GFS/GFI, ||ship Hanford Pu
GF0112 to SRS or other
location.
DE-AC06-96RL 13200, [Commitment: 30
DE-ACO06- August 2004
96RL13200(M226)
IRL-011.1b
GF0113 |[C.2.2.1.2.4.d DE-AC06-96RL 13200, (|Authorization to
GES/GFI C.2.2.1.2.4 GES/GEFI, |[ship un-irradiated
GF0113 fuel pins and
assemblies
DE-ACO06-96RL 13200, |lincluding
DE-ACO06- contaminated
96RL 13200(M226) driver fuel
RL-011, 1b assemblies in
MFFPs to SRS
Commitment: 30
September 2005
GF0116 |([C.3.1.2.d DE-AC06-96RL 13200, |Approved Safeguards |[FH-0402312
GFES/GFI DE-AC06- Safeguards and and Security ||Completed: 9
96RL 13200(M226) Security waivers waivers for  |[November 2004
c.3.1.2d C.3.1.2, GFS/GFI for the CSB as the CSB
GFSI/GFI GF0116 follows: 1)
protected area, 2)
DE-ACO06-96RL 13200, (|secondary alarm
DE-ACO06- station, and 3)
96RL13200(M226) material control
RL-011, 1e and accountability
associated with
the storage of
Category | special
nuclear materials
within 90 days of
submittal.
Commitment: 9
February 2005
GF0089 |([C.5.1.2.d WBS 4.4.3.4 ||« Safety & DE-ACO06-96RL 13200, Approve u pd ates to the Annual Performance
o ﬁi‘:g and |Health —9D§Rﬁ§.:??2600[M226] Objectives, Measures, and Commitments Report
C.5.1.2.d Management C.5.1.2, GFS/GFI within 30 days of submittal
GFS/GFI Integrated GF0089 Approve updates FY 2006 FH-0403968R1
Safety to the Annual Performance |[Completed: 1
Management Performance Objectives, ||August 2005
System Objectives, Measures,
Measures and and
Commitments Commitments
Report within 30 Report
days of submittal Planned: 1
Commitment: 1 August 2005
September 2005
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Section A

September 2005

Overview

Government Furnished Services/ltems, continued

Report within 30
days of submittal
(2005, 4th
Quarter)
Commitment: 20
October 2005

RL Letter FH Letter
SOW WBS , GFS/ No. FH No.
Ref. ID . Resp. Reqg’'mt 0.& ) 0. &
Section | Scope GFlI Date Submittal Date
Completed Completed
GFO0117 gé;é; XIVBIS 4.4.3.7  eaulat 9%';—@%0 oE Approve quarterly updates of the Startup
uclear egulatory - o - . X
Safe Compliance [AC06- Notification Report within 30 days of submittal
C.5.1.3d Nuclear 96RL13200(M226) Approve quarterly Quarterly FH-0502699
GFS/GFI Safety C.5.1.3, GFSI/GFI update of the Update of the |[Completed: 20
GF0117 Startup Startup September 2005
Notification Notification

Report for Fluor
Hanford
Managed
Facilities (2005
4th Quarter)
Planned: 20
October 2005
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Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.

Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.
Items highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue status. NOTE: All
contract deliverable data is through September 26, 2005.

September 2005
Overview

FH Letter RL Letter
Reference SOwW s . . No. & Needed No. &
D Section WBS Scope|Responsibility|| Requirement |[Deliverable Date GES/GEI Date
Completed Completed
CD0324 C.2.1.1.1.3.c WBS 4.1.1.1.9 || K Basins Closure || DE-ACO06- Found fuel and
DELIVERABLES||Sludge Retrieval 96RL 13200, DE- ||scrap
& Disposition ACO06- transferred from
C.2.1.1.1.3.c Project 96RL 13200(M226).([KE to KW
DELIVERABLES|[Remove KE C.21.1.13 Commitment:
Basin Sludge DELIVERABLES, (|31 July 2005
CD0324 Planned: 12
July 2005
DE-ACO06-
96RL13200, DE-
AC06-
96RL 13200(M226),
|RL-012, 1b(3)a
CDO0319 C.2.1.115.c WBS 4.1.1.1.9 ||+ KBasins Closure || DE-ACOQ6- Sludge
DELIVERABLES||Sludge Retrieval 96RL13200, DE- |[removed from
& Disposition ACO06- K-East Basin as
Project 96RL 13200(M226) [[required to
Remove KE C21.115 allow removal
Basin Sludge DELIVERABLES, |[of the basin as
CD0319 low-level waste.
Commitment:
DE-ACO06- 31 July 2005
96RL13200, DE- |([Planned: 12
AC06- July 2005
96RL 13200(M226),
RL-012, 1b(1)
CDO0321 Cc.21115¢c WBS 4.1.1.1.9 |+ K Basins Closure || DOE/RL-89-10 M-034-33B: K
DELIVERABLES||Sludge Retrieval C21.115 East sludge
& Disposition DELIVERABLES, |[containerization
Project CD0321 completed.
Remove KE Commitment:
Basin Sludge 1 March 2005
Planned: 30
December
2004
CDO0333 Cc.2.11.16.c WBS 4.1.1.1.10 |+ K Basins Closure || DE-AC06- Water from K-
DELIVERABLES||100K 96RL 13200, DE- |[East Basin
Decontamination ACO06- removed and
C.2.1.1.1.6.c & Deactivation 96RL13200(M226), [transferred for
DELIVERABLES||(D&D) C.2.1.1.1.6 disposition
Dispostion 105 DELIVERABLES, |[Planned: 16
KE Basin CD0333 September
2005
DE-ACO06-
96RL13200, DE-
AC06-
96RL 13200(M226),
|RL-042, lc(@b
CD0413 C.2.23.1.c WBS 4.1.2.6 * Central Plateau DE-AC06- 209-E Potential
DELIVERABLES||200 Area D&D and River 96RL13200, DE- ||to Emit Basis
Surveillance and ||Corridor Closure ACO06- Commitment:
c.2.231c Maintenance 96RL 13200(M226) ({31 July 2005
DELIVERABLES||Provide C.2.231
Surveillance DELIVERABLES
and CD0413
Maintenance
on Surplus
Canyon
Facilities
DOE/RL-2000-76, Rev. 59 Overview Arl7
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September 2005
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference SOW WBS Responsibility| Requirement |[Deliverable No. & Needed No. &
ID Section | Scope P y|rea Date | GFS/GFI | Date
Completed Completed
CDO0356 C.23.3.1.c DE-ACO06- Special case
DELIVERABLES 96RL 13200 waste (waste
C.2.3.3.1 baskets,
DELIVERABLES, |[metallurgical
CD0356 sample cans,
and IX column)
removed from
the 327 facility
Commitment:
10 August
2005
Planned: 10
August 2005
coosts  [earic o [WBS426 [ SoidWaste ~— [DEACO: [ ST 4500 and ST 4502 Discharge Monitoring
rea anilization an -
Liquid Effluent||Disposition ~coe. .~ || Reports for the 200 Area.Efquent Trga_\tment
C3.7.1.c Facilities 96RL13200(M226), and Treated Effluent Disposal Facilities
DELIVERABLES|[Maintain C.3.7.1 (Quarterly)
Safe & DELIVERABLES
Compliant CD0315 ST 4500 and
200 Area ST 4502
Effluent Discharge
Treatment Monitoring
Facility Reports for the
Operations 200 Area
Effluent
Treatment and
Treated Effluent
Disposal
Facilities (2005,
4th Quarter)
Planned: 14
November
2005
CD0108 C.39.1c WBS 4.2.7 * Central Plateau DE-ACO06- Submittal of Department of Natural
DELIVERABLES||300 Area D&D and River 96RL 13200, DE- . .
Liquid Effluent|{Corridor Closure AC06- Resources Land Lease Momtormg Report
C.39.1c Facilities 96RL13200(M226), thly)
DELIVERABLES||Maintain C.39.1 :
Safe & DELIVERABLES gzgg&tﬁéﬂ of
Compliant CD0108 Natural
300 Area Resources
TEDF . Land Lease
Operations Monitoring
Report (2005,
September)
Planned: 31
October 2005
CD0395 C.3.10.3.c DE-ACO06- Test dig in
DELIVERABLES 96RL 13200 Burial Ground
C.3.10.3 218-E-12B
DELIVERABLES, |[completed
CD0395 Commitment:
30 September
DE-ACO06- 2005
96RL 13200, DE- ||Planned: 31
ACO06- March 2006
96RL13200(M226),
RL-013-2, 2(5)
DOE/RL-2000-76, Rev. 59 Overview A 18
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September 2005
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference SOW WBS - . . No. & Needed No. &
h Responsibility| Requirement |Deliverable
ID Section | Scope P yjRed Date |GFS/GFI| Date
Completed Completed
CD0097 C.4.2.2c WBS 4.3.1.7.8 ||* Business Services || DE-AC06- Utilization and Disposa] of Excess &
DELIVERABLES||Acquisition and 96RL 13200, DE-
Materials ACOG- Surplus Personal Property Report (Annual)
C.4.2.2.c Management 96RL13200(M226), |(Utilization and
DELIVERABLES||Asset C4.2.2 Disposal of
Disposition DELIVERABLES, |[Excess &
(Investment CD0097 Surplus
Recovery Personal
Operations) Property Report
(2005)
Planned: 31
October 2005
CD0107 C.4.2.13.Ac WBS 4.3.1.4.3 ||* Closure Services || DE-AC06- Deferred and Annual Maintenance Cost Data
DELIVERABLES||EIMS/CAS and Infrastructure 96RL 13200, DE- (Annual)
FIMS/CAS ACO6-
C.4.2.13.A.c 96RL13200(M226), |Deferred and
DELIVERABLES C.4.2.13.a Annual
DELIVERABLES, |[Maintenance
CD0107 Cost Data
(2005)
Planned: 30
October 2005
CD0101 C.4.2.16.c WBS 4.3.1.3 ||+ Closure Services || DE-AC06- Federal Automotive Statistical Tool (FAST)
DELIVERABLES||Eleet Services |land Infrastructure  [[96RL 13200, DE-
Floet N Report (Annual)
Maintenance 96RL 13200(M226) [[Federal
C.4.2.16 Automotive
DELIVERABLES, |[Statistical Tool
CD0101 (FAST) Report
(CY 2005)
Planned: 1
November
2005
CD0102 C.4.2.16.c 9%??%0 OMB Circular A-11 Exhibit 33 Agency Motor
DELIVERABLES Ca216 Vehicle Fleet Report (Annual)
DELIVERABLES, |[OMB Circular A-
CD0102 11 Motor
Vehicle Fleet
Report (2005)
Planned: 30
September
2005
CD0113 C.4.2.34.c WBS 4.3.1.7.8 ||+ Business Services || DE-AC06- Activities Generating Precious
DELIVERABLES||Acquisition and 96RL 13200, DE-
Materials ACOG- Metals/Report (Annual
C.4.2.34.c Management 96RL13200(M226), ||Activities
DELIVERABLES||Property C.4.2.34, Generating
System DELIVERABLES, |[Precious
Management CD0113 Metals/Report
(2005)
Planned: 31
October 2005
CDO0111 C.4.2.34.c WBS 4.3.1.7.8 ||+ Business Services || DE-ACO06- Physical Inventory Report (Annual)
DELIVERABLES||Acquisition and 96RL 13200, DE- -
Materials ACO06- rhys'fal
C.4.2.34.c Management 96RL13200(M226), |'nventory
DELIVERABLES||Property C.4.2.34 Report (2005)
System DELIVERABLES, |Planned: 1
Management CDO0111 November
2005
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September 2005
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference SOwW WBS - . . No. & Needed No. &
h Responsibility| Requirement |Deliverable
ID Section | Scope P y|~ea Date |GFS/GFI| Date
Completed Completed
CD0097 C.4.2.2.c WBS 4.3.1.7.8 [+ Business Services || DE-ACO6- Utilization and Disposal of Excess &
DELIVERABLES||Acquisition 96RL 13200, DE-
and Materials ACOG- Surplus Personal Property Report (Annual)
c.4.2.2.c Management 96RL 13200(M226),|[Utilization and
DELIVERABLES||Asset C.4.2.2 Disposal of
Disposition DELIVERABLES, |[Excess &
(Investment CD0097 Surplus
Recovery Personal
Operations) Property Report
(2005)
Planned: 31
October 2005
CD0107 C.4.2.13.A.c WBS 4.3.1.4.3 ||+ Closure Services || DE-ACO06- Deferred and Annual Maintenance Cost
DELIVERABLES|[FIMS/CAS and Infrastructure 96RL 13200, DE-
FIMS/CAS AC06- Data (Annual)
C.4.2.13.Ac 96RL13200(M226), |Deferred and
DELIVERABLES |[ca2.13a Annual
DELIVERABLES, [Maintenance
CD0107 Cost Data
(2005)
Planned: 30
October 2005
CD0101 C.4.2.16.c WBS 4.3.1.3 || Closure Services || DE-AC06- Federal Automotive Statistical Tool (FAST)
DELIVERABLES||Eleet Services |[land Infrastructure  [|96RL13200, DE-
Floet ACO5- Report (Annual)
Maintenance 96RL13200(M226), |Federal
C.4.2.16 Automotive
DELIVERABLES, |[Statistical Tool
CD0101 (FAST) Report
(CY 2005)
Planned: 1
November
2005
CD0102 C.4.2.16.c g%i—f%o OMB Circular A-11 Exhibit 33 Agency Motor
DELIVERABLES Ca216 Vehicle Fleet Report (Annual)
DELIVERABLES, |[OMB Circular A-
CD0102 11 Motor
Vehicle Fleet
Report (2005)
Planned: 30
September
2005
CDO0113 C.4.2.34.c WBS 4.3.1.7.8 || Business Services || DE-AC06- Activities Generating Precious
DELIVERABLES||Acquisition 96RL 13200, DE-
— land Materials ACOG- Metals/Report (Annual
C.4.2.34.c Management 96RL 13200(M226),|[Activities
DELIVERABLES||Property C.4.2.34, Generating
System DELIVERABLES, |Precious
Management CD0113 Metals/Report
(2005)
Planned: 31
October 2005
CDO0111 C.4.2.34.c WBS 4.3.1.7.8 || Business Services || DE-AC06- Physica| |nventory Report (Annua])
DELIVERABLES||Acquisition 96RL 13200, DE- -
and Materials AC06- :Drmr:/fr\lf:rly
C.4.2.34.c Management 96RL13200(M226),
DELIVERABLES|[Property C.4.2.34 Report (2005)
System DELIVERABLES, [Planned: 1
Management CD0111 November
Il 2005
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September 2005
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference SOowW WBS - . . No. & Needed No. &
D Section Scope Responsibility| Requirement |Deliverable Date GES/GEI Date
Completed Completed
CD0182 C5.1.3.c WBS 4.4.3.7 || Regu'latory DE-ACO06- Unreviewed Safety Question Summary
DELIVERABLES mﬂglleg'rSafety Compliance z(z‘:%%%ﬁoo DE. Report for each FH ma'??ged category 1, 2
C5.1.3.c Safety 96RL13200(M226), and 3 nuclear facilities (Annual)
DELIVERABLES C.5.1.3, Unreviewed
DELIVERABLES, Safety Question
CD0182 Summary Report
for 232-Z PFP
(2005)
Planned: 31
August 2005
Unreviewed
Safety Question
Summary Report
for T-Plant
(2005)
Planned: 30
October 2005
Unreviewed
Safety Question
Summary Report
for U-Plant
(2005)
Planned: 30
October 2005
CD0179 Cc53.1c WBS 4.4.2 » Business Services || DE-AC06- Contract Funds Status Report (Monthly)
DELIVERABLES||Financial 96RL 13200, DE-
Systems ACO6- Contract Funds
C.5.3.1.c Accounting 96RL13200(M226), || Status Report
DELIVERABLES||System C53.1 (September
DELIVERABLES, |FY05)
CDO0179 Planned: 31
— October 2005
CD0271 C.5.3.1.c WBS 4.4.2 * Business Services || DE-ACO06- Depreciation Charges (Month|y)
DELIVERABLES||Financial 96RL 13200, DE- —
Systems ACO6- Depreciation
C.53.1¢c Accounting 96RL13200(M226), [Charges
DELIVERABLES|System C.5.3.1 (FY2005
DELIVERABLES, |[September)
CD0271 Planned: 10
October 2005
Depreciation
Charges
(FY2006
October)
Planned: 10
November 2005
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September 2005
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference SOwW WBS - . . No. & Needed No. &
h Responsibility| Requirement |Deliverable
ID Section Scope Date GFS/GFI Date
Completed Completed
CD0173 C.5.3.1.c WBS 4.4.2 « Business Services || DE-AC06- Financial Information System (F|S)
DELIVERABLES||Einancial 96RL 13200, DE- .
Svstems. nco6 Management & Reporting System (MARS)
C.5.3.1.c Accounting 96RL 13200(M226), (Month-End Deadlines
DELIVERABLES||System C531 ; ;
DELIVERABLES E?oirrrell?ilon
CDO173 System (FIS)
Management &
Reporting System
(MARS) (FY2005
September)
Planned: 10
October 2005
Financial
Information
System (FIS)
Management &
Reporting System
(MARS) (FY2006
October)
Planned: 10
November 2005
CD0279 C.5.3.1.c WBS 4.4.2 * Business Services || DE-AC06- Fiscal Year 200X Year-End Requirements
DELIVERABLES||Einancial 96RL 13200, DE- . .
Svstems acoe and FY200X Planning Requirements
Cc53.1c Accounting 96RL13200(M226), (Annual)
DELIVERABLES||System C53.1 :
DELIVERABLES \F('s;f‘_g,zar 200X
CD0279 Requirements
and FY200X
Planning
Requirements
(FY2005)
Planned: 30
September 2005
CDO0281 C.53.1.c WBS 4.4.2 » Business Services || DE-AC06- Fluor Hanford, Inc., Cost Submittal FHXXXX
DELIVERABLES||Einancial 96RL 13200, DE- (M nthl )
Systems ACO06- 0 y
C.5.3.1.c Accounting 96RL13200(M226), |[Fluor Hanford,
DELIVERABLES|[System C53.1 Inc., Cost
DELIVERABLES, |[Submittal
CD0281 FHXXXX
(FY2005
September)
Planned: 10
October 2005
Fluor Hanford,
Inc., Cost
Submittal
FHXXXX
(FY2006 October)
Planned: 10
November 2005
CDO0309 C.5.3.4.c WBS 4.4.3.14 ||* Workforce DE-ACO06- Annual Report on Contractor Workforce
DELIVERABLES||Work Force Services 96RL 13200, DE- Restructurin
Services ACO06- ucturing
C.5.3.4.c Contract 96RL 13200(M226), (Annual Report on
DELIVERABLES||Reporting C53.4 Contractor
(Human DELIVERABLES, |Workforce
Resources) CD0309 Restructuring
(2005)
Planned: 4
November 2005
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September 2005
Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference SOW WBS Responsibility| Requirement |[Deliverable No. & Needed No. &
ID Section | Scope P y|~ed Date | GFS/GFI | Date
Completed Completed
CDO311 giESL?\'/Llé% ABLES }NIBS 4|-4A-3a5_t « Internal Audit 9—%??1%%%_0 oE Internal Audit Reports for Audits Defined in
nternal Auar - .
Contract o6 the Internal Audit Annual Plan
C.5.3.4.c Reporting 96RL13200(M226),||Internal Audit
DELIVERABLES|((Internal C.5.34 Reports for Audits
Audit) DELIVERABLES, |[Defined in the
CD0311 Internal Audit
Annual Plan
(2005)
Planned: 30
September 2005
CD0169 C.5.3.4.c WBS 4.4.4 * Project Systems & || DE-AC06- Project Hanford Management Contract
DELIVERABLES|[PHMC Support 96RL 13200, DE-
Planning and ACoe Performance Report (Monthly)
C53.4.c Integration 96RL 13200(M226),||Project Hanford
DELIVERABLES|[Contract [c5.3.4 Management
Reporting DELIVERABLES, |[Contract
(Baseline) CD0169 Performance
Report (9/2005)
Planned: 7
November 2005
CDO0165 C.53.5.¢c WBS 4.4.5 « Project Operations || DE-AC06- Fluor Hanford Project Execution Plan (HNF_
DELIVERABLES||Project Center 96RL 13200, DE- .
Operations Acoe MP-19361) (review and update yearly)
C.5.3.5.c Support 96RL 13200(M226),||Fluor Hanford
DELIVERABLES||Contractor C.5.3.5 Project Execution
Management DELIVERABLES, ||Plan (HNF-MP-
Plan CD0165 19361) (FY2005)
Planned: 30
September 2005
CDO0210 C.5.9.4.c BS » Closure Services DE-ACO06- FH Annual Energy Management Report
DELIVERABLES|[4.3.1.1.1 and Infrastructure 96RL 13200, DE-
Electrical AC06- FH Annual Energy
C.5.9.4.c Utilities 96RL13200(M226), Management
DELIVERABLES|[Energy C.5.9.4 Report (2005)
Management |DELIVERABLES Planned: 9
CD0210 November 2005
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